

Amendment No. 1 to SG Specification TCE.6015A-C-510-001, AIPL TPP near Komarada Village, AP, India						
S.No.	Volume	Section/Datasheet	Sheet No	Clause	Existing Clause	Ammendment
1	Vol-II / Tender Evaluation	C-9	7 of 9	Table 1 : SL. No. 9	Nil	<b>Extra Clause :</b> For every additional week for completion with respect to completion schedule indicated below in note no.3 : Evaluation Factor =(0.5%), penalty Factor= (0.5% of contract price)
2	Vol-II / Tender Evaluation	C-9	7 of 9	Note : 3	Nil	<b>Extra Clause :</b> The CONTRACTOR shall guarantee under liquidated damages for delay, the periods for completion of delivery, erection, commissioning, performance testing and taking over for the units from the date of NTP as indicated below : Unit No.1 43 months Unit No.2 45 months
3	Vol-II / Performance requirements	C-3	12 of 12	3.16.3	Unit No.1 40 months from zero date Unit No.2 43 months from zero date	Unit No.1 43 months from zero date Unit No.2 45 months from zero date